COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2019

ESTI MATE SUMVARY 12:03: 48
CONTI D: C20999 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 110.0 DAYS TI ME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 73.33 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 5, 398, 889. 15 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 4,931, 805.85 NON- PARTI Cl PATI NG 4,378, 355.51 726, 535. 51
PERCENT COVPLETE: 81.10% TOTAL EARNI NGS 4,378, 355. 51 726, 535. 51
FUNDS AVAI LABLE: $ 1,020,533.64 STOCKPILED MATER ALS 0.00 - 20, 020. 00

GROSS EARNI NGS 4,378, 355. 51 706, 515. 51
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -73,977.09 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,304, 378. 42 706, 515. 51

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,304, 378. 42 706, 515. 51

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE s 7 708,75715.7571 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0010 202-00035 Renoval of Pipe 269. 000 195. 000
LF 40. 000 560. 00
14. 00000 235. 000 3, 290. 00
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0020 202-00203 Renoval of Curb and Gutter 410. 000 0. 000
LF 260. 000 1, 430. 00
5. 50000 260. 000 1, 430. 00
0025 202- 00220 Renoval of Asphalt Mat 10, 320. 000 10, 320. 000
SY 0. 000 0.00
3. 10000 10, 320. 000 31,992. 00
0030 202-00810 *Rermoval of Ground Sign 14. 000 13. 000
EACH 0. 000 0. 00
55. 00000 13. 000 715. 00
0035 202-01000 *Renoval of Fence 513. 000 513. 000
LF 0. 000 0.00
2. 00000 513. 000 1, 026. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2,582. 000 1, 875. 000
LF 0. 000 0. 00
10. 00000 1, 875. 000 18, 750. 00
0045 203-00060 Enbankment Material (Conplete In Place) 26, 496. 000 26, 496. 000
cY 0. 000 0. 00
17. 00000 26, 496. 000 450, 432. 00
0050 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 674. 000 3, 240. 000
CcY 5,434. 000 124,982. 00
23. 00000 8,674. 000 199, 502. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01510 Backhoe 13. 000 13. 000
HOUR 0. 000 0. 00
75. 00000 13. 000 975. 00
0070 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 12. 000
HOUR 0. 000 0. 00
245. 00000 12. 000 2,940. 00
0085 203-02330 Labor er 24. 000 24.000
HOUR 0. 000 0. 00
35. 00000 24.000 840. 00
0090 207-00205 Topsoi | 1, 850. 000 998. 000
cY 0. 000 0. 00
7.00000 998. 000 6, 986. 00
0095 208-00002 *Erosi on Log Type 1 (12 Inch) 5, 360. 000 4,820. 000
LF 0. 000 0. 00
4.50000 4,820. 000 21, 690. 00
0100 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0105 208- 00035 *Aggr egat e Bag 100. 000 56. 000
LF 0. 000 0. 00
6. 55000 56. 000 366. 80
0110 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

850. 00000 2.000 1, 700. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
7. 00000
0. 000
EACH
265. 00000
2.000
EACH
4, 000. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
35. 000
HOUR
95. 00000
20. 000
HOUR
35. 00000
120. 000
DAY
85. 00000
2.000
EACH
3, 300. 00000
7.000
EACH
1, 500. 00000
0. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23. 000
12. 000
35. 000

0. 000
0. 000
0. 000

89. 000
19. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 15/ 2019

1, 140

1, 615

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

12:03: 48

AMOUNT

8, 000

3,325

9,180

.00

.00

00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00003

0185

213- 00061

0190

216- 00201

0195

216- 00302

0200

217-00020

0205

304- 06007

0210

304- 06008

0211

304- 09000

0215 403-34871

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

Her bi ci de Treat nment

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

ABC (Spec) CMO#06

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.800
ACRE
650. 00000
5. 200
ACRE
3, 800. 00000
7.800
ACRE
650. 00000
780. 000
LB
3. 00000
13, 375. 000
sy
2.30000
1, 373. 000
sy
5. 40000
0. 000
HOUR
95. 00000
2, 272. 000
cy
45. 00000
386. 000
cy
55. 00000
1, 158. 000
cy
37. 00000
5, 247. 000
TON

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

947. 000
1, 325. 000
2,272.000

0. 000
0. 000
0. 000

1, 158. 000
0. 000
1,158. 000

2,245. 420
0. 000
2,245. 420
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ESTI MATE RUN 11/ 15/ 2019

59, 625

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

12:03: 48

AMOUNT

102, 240

42, 846

202, 087

.00

.00

.00

.00

.00

.00

.00

00

.00

00

80



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0216 420-00132  Ceotextile (Separator) (CL 1) CMO #06 4,442.000 3, 006. 000
5% 1, 436. 000 2, 656. 60
1. 85000 4,442. 000 8,217.70
0220 506-00209 Riprap (9 Inch) 24.000 24.000
cY 0. 000 0. 00
150. 00000 24.000 3, 600. 00
0225 603-01180 18 Inch Reinforced Concrete Pipe 865. 000 729. 000
LF 136. 000 7,752.00
57. 00000 865. 000 49, 305. 00
0230 603-05018 18 Inch Reinforced Concrete End Section 5. 000 3. 000
EACH 2.000 2,100. 00
1, 050. 00000 5. 000 5, 250. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 21. 000 21. 000
LF 0. 000 0. 00
82. 00000 21.000 1,722.00
0240 603-30024 24 Inch Steel End Section 2.000 1.000
EACH 1. 000 800. 00
800. 00000 2.000 1, 600. 00
0245 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 3. 000
EACH 3. 000 13, 800. 00
4,600. 00000 6. 000 27, 600. 00
0250 604-19110 Inlet Type R L 5 (10 Foot) 4.000 2.000
EACH 1. 000 7,250. 00
7, 250. 00000 3.000 21, 750. 00
0255 604-19115 Inlet Type R L 5 (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
0260 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0265 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 0. 000 0. 00

850. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 4,901. 000 1,425. 000
LF 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0274 606-01340 End Anchor Ty 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 328. 25000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0280 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0285 606-01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0287 606-01460 Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
9, 248. 09000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 9. 000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0291 606- 02005 End Anchor (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 950. 33000 0. 000 0. 00
0295 607-01000 *Fence Barbed Wre with Metal Posts 513. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0300 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4,344.000 1,812. 000
LF 2,235.000 67, 050. 00
30. 00000 4, 047. 000 121, 410. 00
0305 612-00041 *Del i neator (Flexible) (Type I) 5. 000 0. 000
EACH 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 612-00042 *Del i neator (Flexible) (Type II) 5. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0315 612-00043 *Delineator (Flexible) (Type Ill) 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0320 613-40010 *Li ght Standard Foundati on 2.000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0321 614-03003 Conc Footing (Ty 3) MCR COctober 2019 2.000 0. 000
EACH 0. 000 0. 00
2,816.82000 0. 000 0.00
0322 614-03004 Conc Footing (Ty 4) MCR Qctober 2019 2.000 0. 000
EACH 0. 000 0. 00
2,274.18000 0. 000 0. 00
0325 614-00011 *Si gn Panel (Class |) 43. 000 12. 500
SF 0. 000 0. 00
28. 00000 12. 500 350. 00
0330 614-00012 *Sign Panel (Cass I1) 82. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0335 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0345 625-00000 *Construction Surveying 1. 000 0.851
LS 0. 079 3,199.50
40, 500. 00000 0.930 37, 665. 00
0350 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

215, 000. 00000 1. 000 215, 000. 00



CONTI D

CAT NO0200

0355 626-01103

0360

627-00008

0365

627- 30405

0370

627-30410

0375

629-01031

0380

630- 00000

0385

630- 00007

0390

630- 00012

0395

630- 80001

0400

630- 80336

0405 630-80341

ROADWAY

C20999
20999-BI D
FBR0253- 247
| TEM
DESCRI PTI ON
*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 000. 00000
56. 000
GAL
90. 00000
178. 000
SF
17. 50000
178. 000
SF
12. 50000
1. 000
EACH
750. 00000
1, 244. 500
HOUR
21. 00000
97. 000
DAY
460. 00000
100. 000
DAY
510. 00000
0. 000
EACH
110. 00000
18. 000
EACH
110. 00000
230. 000
EACH

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.670
0.110
0.780

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000

0. 000
0. 000
0. 000

835. 000
409. 500
1,244.500

84. 000
9. 000
93. 000

52. 000
19. 000
71.000

0. 000
0. 000
0. 000

9. 000
7.200
16. 200

115. 000
92. 000
207. 000

Page 9

ESTI MATE RUN 11/ 15/ 2019

1,430

8,599

4,140

9, 690

792.

1,012

00

.00

.00

.00

.00

50

00

00

.00

00

12:03: 48

AMOUNT

10, 140

1,800

1,375

26, 134

42,780

36, 210

1,782

2,277

00

00

.00

00

.00

50

00

00

.00

00

00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630-80342  *Construction Traffic Sign (Panel Size B) 59. 000 29.500
EACH 23.600 28, 320. 00
1, 200. 00000 53. 100 63, 720. 00
0415 630-80344 *Construction Traffic Sign (Special) 55. 000 25. 000
SF 20. 000 1, 200. 00
60. 00000 45. 000 2,700.00
0420 630-80355 *Portabl e Message Sign Panel 7.000 3. 500
EACH 2. 800 1, 540. 00
550. 00000 6. 300 3, 465. 00
0425 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0427 630-80358 Fl ash Arrow Panel (C Ty) 5. 000 2.500
EACH 2.000 3, 000. 00
1, 500. 00000 4.500 6, 750. 00
0430 630-80360  *Drum Channel i zing Device 300. 000 150. 000
EACH 120. 000 15, 000. 00
125. 00000 270. 000 33, 750. 00
0435 630-80370  Concrete Barrier (Temporary) 1, 764. 000 882. 000
LF 705. 600 21, 873. 60
31. 00000 1, 587. 600 49, 215. 60
0440 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 630-85020 *Mobi | e Attenuat or 2.000 1.000
EACH 0. 800 4, 400. 00
5, 500. 00000 1. 800 9, 900. 00
0450 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 700-70019  F/A Asphalt Cenment Cost Adjustnment 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0465 700-70025 F/ A Quality Incentive Payment 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,788,654.24 % 394,957.20$% 2,022, 282. 40
CAT NO0300 Bridge B-16-HC

0480 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0485 206-00000  Structure Excavation 837. 000 837. 000
(&% 0. 000 0. 00
8. 00000 837. 000 6, 696. 00
0490 206-00100 Structure Backfill (Cdass 1) 932. 000 0. 000
cY 932. 000 42,872.00
46. 00000 932. 000 42,872. 00
0495 206- 00200 Structure Backfill (C ass 2) 17. 000 17. 000
(&% 0. 000 0. 00
20. 00000 17. 000 340. 00
0500 206- 00360 Mechani cal Rei nforcement of Soil 866. 000 0. 000
cY 866. 000 15, 588. 00
18. 00000 866. 000 15, 588. 00
0505 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0.00
0510 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0.00

215. 00000 18. 000 3, 870. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0515 502-00500  *Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 502-11274 *Steel Piling (HP 12x74) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00
95. 00000 1, 030. 000 97, 850. 00
0521 900-00012  Added Item (Foot)/ Piling Cut-Off L <or= 10 Feet 95. 000 95. 000
LF 0. 000 0. 00
76. 00000 95. 000 7,220.00
0525 503-00060 *Drilled Shaft (60 Inch) 143. 000 143. 000
LF 0. 000 0. 00
1, 050. 00000 143. 000 150, 150. 00
0530 503-00310 *Crosshol e Sonic Logging Testing 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0535 515-00120 *Waterproofing (Menbrane) 1, 453. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 406. 000 0. 000
Sy 0. 000 0. 00
11. 00000 0. 000 0. 00
0545 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 130. 000 26, 000. 00
200. 00000 130. 000 26, 000. 00
0545 MATERI AL ALLOWANCE Expansi on Device 130. 000
LF -130. 000 - 20, 020. 00
154. 00000 0. 000 0. 00
0550 601-04550 *Concrete Cass G 952. 000 767.800
cY 184. 200 116, 967. 00
635. 00000 952. 000 604, 520. 00
0555 601-40400 *Structural Concrete Stain 1, 092. 000 0. 000
Sy 0. 000 0. 00

14. 70000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0560 602-00020 *Reinforcing Steel (Epoxy Coated) 182, 380. 000 168, 257. 000
LB 14,123. 000 14,829.15
1. 05000 182, 380. 000 191, 499. 00
0565 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 4.000 18, 600. 00
4, 650. 00000 4. 000 18, 600. 00
0566 603-50015 15 In Plastic Pipe 227.000 0. 000
LF 227.000 32,252.16
142. 08000 227.000 32,252. 16
0570 606-10700 *Bridge Rail Type 7 505. 000 0. 000
LF 425. 000 55, 250. 00
130. 00000 425. 000 55, 250. 00
0575 607-53005 *Fence Chain Link (Special) 505. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0580 613-00200 *2 Inch Electrical Conduit 1, 030. 000 36. 000
LF 461. 000 9, 220. 00
20. 00000 497. 000 9, 940. 00
0585 618-00142  *Prestressed Concrete | (BT42) 2,307. 000 2, 307. 000
LF 0. 000 0. 00
228. 00000 2,307. 000 525, 996. 00

CAT 0300 CURRENT AMI $ 2,216, 794.56 $ 311,558.31% 1,991, 943. 16
CAT NO0301 Wall B025A270362LRA

0590 206-00000  Structure Excavation 1, 793. 000 1, 793. 000
cY 0. 000 0. 00
8. 00000 1, 793. 000 14, 344.00
0595 206- 00100 Structure Backfill (Cass 1) 850. 000 850. 000
cY 0. 000 0. 00
46. 00000 850. 000 39, 100. 00
0600 206-00360 Mechani cal Rei nforcenent of Soil 460. 000 460. 000
cY 0. 000 0. 00

18. 00000 460. 000 8, 280. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20999- BI D ESTI MATE RUN 11/ 15/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0006 12: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall B025A270362LRA

0604 420- 00000 Geonenbr ane 370. 000 370. 000
Sy 0. 000 0.00
15. 60000 370. 000 5,772.00
0605 420-00102  Geotextile (Erosion Control) (Class 1) 374. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0610 504-04420 Precast Panel Facing 1,512. 000 1,512. 000
SF 0. 000 0.00
50. 00000 1, 512. 000 75, 600. 00
0615 506-00206 Riprap (6 Inch) 125. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0620 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0.00
700. 00000 6. 000 4,200. 00
0625 601-40400 *Structural Concrete Stain 238. 000 0. 000
SY 0. 000 0. 00
14. 70000 0. 000 0. 00
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 425. 000 425. 000
LB 0. 000 0. 00
1. 05000 425. 000 446. 25
CAT 0301 CURRENT AMT $ 162,175.85$% 0.00% 147,742.25

CAT NO0302 Wall B025A270362RRA

0635 206-00000  Structure Excavation 1, 760. 000 1, 760. 000
cY 0. 000 0. 00
8. 00000 1, 760. 000 14, 080. 00
0640 206-00100 Structure Backfill (Cass 1) 870. 000 870. 000
cY 0. 000 0. 00
46. 00000 870. 000 40, 020. 00
0645 206- 00360 Mechani cal Rei nforcenent of Soil 470. 000 470. 000
cY 0. 000 0. 00

18. 00000 470. 000 8, 460. 00



CONTI D:

C20999
20999-BID
FBR0253- 247

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 11/ 15/ 2019

PCN:

PRQIECT

REF | TEM
NO. NO.

| TEM
DESCRI PTI ON

CAT NO0302 Wwall

0649 420- 00000

0650

420- 00102

0655

504- 04420

0660

506- 00206

0665

601- 03050

0670

601- 40400

0675 602-00020

CAT NO0400

0680 620-00002

0685 620-00012

0690 620-00020

B025A270362RRA

Geonenbr ane

Ceotextile (Erosion Control) (Cass 1)

Precast Panel

Faci ng

Ri prap (6 Inch)

Concrete Class D (Wall)

Concrete Stain

*Structural

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

PROQIECT TOTAL

CURRENT AMI $ 5,398,889.15$%

ESTI MATE NO: 0006 12:03: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
370. 000 370. 000
sy 0. 000 0. 00
15. 60000 370. 000 5, 772. 00
388. 000 0. 000
sy 0. 000 0. 00
2.50000 0. 000 0. 00
1, 548. 000 1, 548. 000
SF 0. 000 0. 00
50. 00000 1, 548. 000 77, 400. 00
129. 000 0. 000
oY 0. 000 0. 00
80. 00000 0. 000 0. 00
6. 000 6. 000
oY 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
244. 000 0. 000
sy 0. 000 0. 00
14. 70000 0. 000 0. 00
434. 000 434. 000
LB 0. 000 0. 00
1. 05000 434. 000 455. 70
CAT 0302  CURRENT AMI $  165,264.50$ 0.00% 150, 387.70
1.000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400  CURRENT AMT $ 66, 000. 00 $ 0.00$ 66, 000.00

706,515.51 $ 4, 378, 355. 51



